
We provided a complete event infrastructure solution at Northern 
Ireland’s largest stadium for the all-Irish IBF world title boxing clash 
between Lewis Crocker and Paddy Donovan.

Our team supplied and managed the full event infrastructure to bring this 
historic bout to life - including temporary power, pitch protection, lighting, 
fencing, plant, powered access equipment and more.

Installed, live, and derigged - all within 96 hours.

How we helped 
deliver world title 
boxing in Belfast 
within just 96 hours.

Football pitch 
protected for 

fixtures days later

Fewer deliveries 
through 

consolidated 
supply

96-hour stadium 
transformation and 

turnaround

Safe access and 
egress for 
16,000 fans



The Saturday night showdown between Lewis 
Crocker and Paddy Donovan marked just the 
second major boxing event ever staged at the 
Clearer Twist National Stadium at Windsor 
Park, in the heart of Belfast. 

A rematch for the IBF world welterweight title, the 
bout drew 16,000 fans to a venue more accustomed to 
international football.

Transforming a football stadium into a world-
title boxing arena required a complete turnkey 
infrastructure solution - delivered safely, efficiently,  
and at scale.

Having built a strong working relationship with the  
Irish FA over many years, we were appointed to provide 
the full event infrastructure package for both the  
Irish FA and Matchroom Boxing.

Challenges
With the integrity of the playing surface critical - and a 
football match scheduled a few days after fight night, 
followed by a further fixture seven days later - the 
build and break programme had to be dramatically 
compressed.

We had just 96 hours to transform the stadium into 
a world-title boxing arena - and then return it, event-
ready and pitch-protected, back to the venue.

Our equipment and services supplied  
at a glance

	� 1.2m kVA of generator power supplied on site

	� Distribution boards and cables supplied and 
installed.

	� VMS traffic signage

	� Forklifts and telehandlers

	� Powered Access including booms and scissor 
lifts

	� 7100m2 Supa-Trac pitch covering system

	� 2100m of crowd control barriers

	� Almost 1500m2 of trakway

	� Met barriers

	� Welfare facilities including chemical toilets



Solution
This was a mammoth logistical operation, delivered 
through meticulous planning and 24-hour execution. 
While much of our work is typically carried out during 
standard daytime hours, this project required full 
round-the-clock working to meet critical deadlines.

Every phase was carefully coordinated to maintain 
momentum without compromising safety or quality. 
From initial installation to final removal, our team 
delivered all infrastructure and equipment required to 
bring this major sporting event to life.

Result
The event ran seamlessly for 16,000 fans, with the full 
infrastructure operating safely throughout. Following 
derig, the pitch was handed back pristine and match-
ready - enabling the Irish FA to host scheduled 
fixtures just days later. Clients praised the team’s 
responsiveness, professionalism and ability to deliver  
at pace.

World title boxing delivered

Pitch protected throughout

96-hour turnaround complete

Leave the how to us.
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Sunbelt Rentals delivered 
exceptional support for our high-
profile event at Windsor Park in 

Belfast. Their ability to provide a complete 
infrastructure solution under extremely 
tight deadlines was outstanding. 

From pitch covering to power, fencing, 
and welfare facilities, everything 
was handled with precision and 
professionalism. The team’s commitment 
and collaborative approach ensured the 
event ran seamlessly.

Irish FA 


